

**AMENDMENT NO. 2 / SECOND EXTENSION TO THE
AGREEMENT FOR ROUTINE BRIDGE MAINTENANCE REPAIRS**

THIS ADDENDUM entered into this _____ day of _____, 2017 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida, (hereinafter referred to as "County") and **Proshot Concrete, Inc.**, 4158 Musgrove Drive, Florence, Alabama 35630, hereinafter referred to as "Contractor", each of which may be referred to individually as "Party" or collectively as the "Parties".

WHEREAS, the parties entered into an Agreement dated April 27, 2015 for Routine Bridge Maintenance Repairs, piggybacking off of an Agreement with the Florida Department of Transportation (FDOT), Contract No. E2S40-R0; and

WHEREAS, the original agreement provided for an initial term beginning the date of execution and ending February 1, 2016, with an option to renew annually upon written agreement by both parties; and

WHEREAS, FDOT executed the 1st renewal agreement, dated January 27, 2016, for this piggyback agreement, which extended the agreement for a period beginning March 3, 2016 and ending March 2, 2017; and

WHEREAS, FDOT executed the 2nd renewal agreement, dated January 20, 2017, for this piggyback agreement, which extended the agreement for a period beginning March 3, 2017 and ending March 2, 2018; and

WHEREAS, the parties desire to amend and extend said Agreement.

NOW, THEREFORE, FOR AND IN CONSIDERATION of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. In accordance with the Piggyback agreement for Routine Bridge Maintenance Repairs, the term of this agreement is hereby extended for an additional one (1) year beginning March 3, 2017 and ending March 2, 2018.
2. All other provisions of said Agreement not in conflict with this Addendum shall remain in full force and effect.
3. Time is of the essence.

BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA

DANIEL B. LEEPER
Its: Chairman

[Signatures continue on next page]

ATTEST TO CHAIRMAN'S SIGNATURE

JOHN A. CRAWFORD
Its: Ex-Officio Clerk

Approved as to form and legality by the
Nassau County Attorney:

MICHAEL S. MULLIN

PROSHOT CONCRETE, INC.

By: Anthony McDougle
Its: President

STATE OF Alabama
COUNTY OF Lauderdale

Before me personally appeared,
Anthony McDougle, who is personally known X or
produced _____ as identification, known
to be the person described in and who executed the foregoing
instrument, and acknowledged to and before me that he/she
executed said instrument for the purposes therein expressed.

WITNESS my hand and official seal, this 16th day of
February, 2017.

Connie Sue Dill
Notary Signature Connie Sue Dill

Notary-Public-State of Alabama at large
My Commission expires: 8-1-18

