

CHANGE ORDER APPROVAL FORM

PROJECT: Fire Station 71 Design/Build Project

CHANGE ORDER NUMBER: 2


DATE: 7/8/2020

CONTRACT NUMBER: CM2729

TO CONTRACTOR: Core Construction Company, Inc.

Reason for Change Order: PCO#2 Deduction: To go with 8" CMU straight up from bottom to top in lieu of going with 12' CMU base. Per Chief's request of going with just one row of oval shaped glass openings at the apparatus bay O.H. Doors. Kitchen Appliance Allowance give back and Add to move the kitchen hood make up air to attic and install attic platform, doors and sound baffle. Time extension due to prolonged permitting process. This will now move the "Substantial completion" from January 28, 2021 to April 14, 2021. Additional 76 days in time extension required.

Original Contract Sum.....	\$	<u>3,010,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>6,189.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>3,016,189.00</u>
Amount of This Change Order (Deduct).....	\$	<u>(31,604.00)</u>
New Contract Sum Including this Change Order.....	\$	<u>2,984,585.00</u>

APPROVED BY: 
Douglas Podiak, Public Works Director

DATE: 7-8-20

APPROVED BY: 
Contract Purchasing Manager

DATE: 7/8/20

APPROVED BY: 
Megan Diehl, Office of Management and Budget

DATE: 7/8/20

APPROVED BY: 
Michael Mullin, County Manager/County Attorney

DATE: 7/9/20

APPROVED BY: _____
Daniel B. Leeper, Chairman

DATE: _____

ATTEST: _____
John A. Crawford, Clerk of Courts

DATE: _____

Account No. 68223522-562300-ST71

2002