

## Amendment 1

11/24/2020

Personnel Classifications				Estimated Start Date	Estimated End Date
	1	2	3		
Pavement Management for Nassau County				12/17/2020	1/18/2021
				Months	Hours
Sr. Project Engineer	0.30			0.30	49.50
Project Administrator/Project Engineer	0.80			0.80	132.00
Sr. Inspector	1.00			1.00	165.00
Sr. Inspector	1.00			1.00	165.00
Inspector	1.00			1.00	165.00
Inspector	1.00			1.00	165.00
Contract Support Specialist	0.50			0.50	82.50

1. Perform CEI Services as an extension of County in the Consultant Engineering and Inspection (CEI) Service of C
2. Project Administration, Construction Engineering Inspection and Issue Resolution
3. Construction was extended 81 days ~ 2.67 months.
4. Contract CEI Services Extension 1 month

## Amendment 1

11/24/2020

<b>24-Nov-20</b>				
<b>CEI Services</b>				
<b>CR 115 Old Dixie Highway</b>				
<b>Nassau County</b>				
<b>CDM Smith, Inc.</b>				
<b>Employee Classification</b>	<b>OT Allowed</b>			
		<b>Man-Hours</b>	<b>Billing Rate</b>	<b>Cost</b>
<b>Sr. Project Engineer CDM</b>	<b>N</b>	<b>49.5</b>	<b>\$177.62</b>	<b>\$8,792.19</b>
<b>Project Administrator/Project Engineer CDM</b>	<b>N</b>	<b>132.0</b>	<b>\$135.92</b>	<b>\$17,941.44</b>
<b>Sr. Inspector CDM</b>	<b>Y</b>	<b>165.0</b>	<b>\$92.35</b>	<b>\$15,237.75</b>
<b>Sr. Inspector ETM</b>	<b>Y</b>	<b>165.0</b>	<b>\$99.18</b>	<b>\$16,364.70</b>
<b>Inspector CDM</b>	<b>Y</b>	<b>165.0</b>	<b>\$77.95</b>	<b>\$12,861.75</b>
<b>Inspector CDM</b>	<b>Y</b>	<b>165.0</b>	<b>\$77.95</b>	<b>\$12,861.75</b>
<b>Contract Support Specialist CDM</b>	<b>N</b>	<b>82.5</b>	<b>\$106.40</b>	<b>\$8,778.00</b>
<b>VT Testing Services (Cal-Tech Testing, Inc.)</b>	<b>N</b>	<b>0</b>	<b>\$32,145.00</b>	<b>\$0.00</b>
<b>TOTAL LIMITING AMOUNT</b>				<b>\$92,837.58</b>

1. Consultant must obtain written approval from the County prior to working overtime on any Project.
2. Overtime will only be allowed for Sr. Inspector and/or Inspector positions, as approved in writing by the County.
3. Not to Exceed contract with all excess, unused funds returned to the County.
4. This amendment is for Construction extension of 81 days to complete by 1/18/21.