Chester Road Resurfacing Timeline

Nassau County Engineering Services

Robert T. Companion

Monday, June 03, 2019

1

TASK	PROGRESS	START	END
Project Layout	0%	6/3/19	6/14/19
Erosion and Sediment Control	0%	6/15/19	6/28/19
Paving Overlay	0%	6/29/19	7/19/19
Driveway Construction	0%	7/20/19	8/9/19
Sod and Striping	0%	8/10/19	8/31/19
Cleanup & Punchlist	0%	9/1/19	10/1/19



Chester Road Resurfacing Timeline

Nassau County Engineering Services

Robert T. Companion

Monday, June 03, 2019

1

TASK	PROGRESS	START	END
Project Layout	0%	6/3/19	6/14/19
Erosion and Sediment Control	0%	6/15/19	6/28/19
Paving Overlay	0%	6/29/19	7/19/19
Driveway Construction	0%	7/20/19	8/9/19
Sod and Striping	0%	8/10/19	8/31/19
Cleanup & Punchlist	0%	9/1/19	10/1/19