
PROJECT:
VENDOR: CONTRACT #: CM2935 INVOICE #: 12

Contract Value Work 
Previously 

Work 
Completed 

Retainage 
Withheld

Current 
Payment Due

Contract 
Balance

Contract 
Balance with 

$412,489.12

Total(s) $4,124,957.51 $3,712,402.11 $0.00 $0.00 $412,489.12 $66.28 $66.28

$412,489.12 FINAL RETAINAGE

BOARD OF COUNTY COMMISSIONERS' STAFF APPROVALS:
DATE

CLERK OF COURTS:
Clerk of Courts Approval

Financial Services Action
Special Instructions:

CHECK# DATE:

Description
Payment Account

$4,124,957.51 $3,712,402.11 $0.00 $0.00 $0.00 $66.28 $66.28
Retainage

63000000-205500 CRAW2

PROJECT INVOICE 

I attest that, to the best of my knowledge, the appropriate staff have reviewed and approved payment of this invoice and that no other conditions would prohibit releasing 
payment. Note: County Manager is not required to sign if invoice is less than $100,000.

AMOUNT TO PAY:

I attest that, to the best of my knowledge, the attached invoice reflects accurate quantities of the work in place and that the work was done in substantial conformance 
with applicable local, State, and/or Federal regulations, permits, and approved construction plans. If applicable, I also attest that, to the best of my knowledge, the 
attached invoice complies with the associated grant agreement and conditions.

I attest that, to be best of my knowledge, the attached invoice reflects accurate quantities of the work in place and that the work was done in substantial conformance 
with applicable local, State, and/or Federal regulations, permits, and approved construction plans. Additionally, to be best of my knowledge, the attached invoice 
corresponds to a contract by and between Nassau County and the vendor, that the work invoiced is within the scope of that contract, and that the work has not been paid 
for otherwise. I further attest that to the best of my knowledge, the work set forth in the invoice is proceeding within the timeframe set forth in the contract and the 
dispute resolution portion of the contract has not been invoked.Further, the contracted C.E.I. (if applicable), has verified that the work was performed and notes are on 
file that indicates the work was performed.  

SIGNATURE

I attest that, to the best of my knowledge, funds are available for payment of invoice consistent with the funding plan approved by the Board of County Commissioners.

Retainage Payable

CRAWFORD ROAD - PHASE II
ANDERSON COLUMBIA

Project Manager

County Manager

Office of Management and Budget

Department Head/Managing Agent
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CONTRACTOR

Project  :   

Period Ending: December 14, 2021

Invoice Number: 12  RETAINAGE

ACCI No.  220217

%
Item

Number

0101 1 MOBILIZATION 1.00 LS $330,131.46 $330,131.46 0.00 $0.00 1.00 $330,131.46 1.00 $330,131.46 1.00

0102 1 MAINTENANCE OF TRAFFIC 1.00 LS $118,385.98 $118,385.98 0.00 $0.00 1.00 $118,385.98 1.00 $118,385.98 1.00

0104 10 3 SEDIMENT BARRIER 54754.00 LF $2.25 $123,196.50 0.00 $0.00 61690.00 $138,802.50 61,690.00 $138,802.50 1.13

0104 11 FLOATING TURBIDITY BARRIER 671.00 LF $6.20 $4,160.20 0.00 $0.00 1000.00 $6,200.00 1,000.00 $6,200.00 1.49

0110 1 1 CLEARING & GRUBBING 1.00 LS $38,412.54 $38,412.54 0.00 $0.00 1.00 $38,412.54 1.00 $38,412.54 1.00

0120 1 REGULAR EXCAVATION 17747.00 CY $4.82 $85,540.54 0.00 $0.00 17747.00 $85,540.54 17,747.00 $85,540.54 1.00

0120 6 EMBANKMENT 67271.00 CY $8.36 $562,385.56 0.00 $0.00 67271.00 $562,385.56 67,271.00 $562,385.56 1.00

0121 70 FLOWABLE FILL 396.00 CY $193.72 $76,713.12 0.00 $0.00 396.00 $76,713.12 396.00 $76,713.12 1.00

0160 4 TYPE B STABILIZATION 123399.10 SY $1.64 $202,374.52 0.00 $0.00 123399.10 $202,374.52 123,399.10 $202,374.52 1.00

0162 1 11 PREPARED SOIL LAYER, FINISH SOIL, 6” 7929.00 SY $1.61 $12,765.69 0.00 $0.00 7929.00 $12,765.69 7,929.00 $12,765.69 1.00

285706 OPTIONAL BASE, BASE GROUP 06 77232.00 SY $13.32 $1,028,730.24 0.00 $0.00 77232.00 $1,028,730.24 77,232.00 $1,028,730.24 1.00

0334 1 23 SUPERPAVE ASPH. CONC, TRAF C, PG76-22, PMA 6202.50 TN $97.02 $601,766.55 0.00 $0.00 6512.63 $631,855.36 6,512.63 $631,855.36 1.05

0339 1 MISCELLANEOUS ASPHALT PAVEMENT 150.70 TN $212.39 $32,007.17 0.00 $0.00 158.24 $33,608.59 158.24 $33,608.59 1.05

430175115 PIPE CULV, OPT MATL, ROUND 15”S/CD 230.00 LF $57.71 $13,273.30 0.00 $0.00 230.00 $13,273.30 230.00 $13,273.30 1.00

430175118 PIPE CULV, OPT MATL, ROUND 18”S/CD 177.00 LF $60.85 $10,770.45 0.00 $0.00 177.00 $10,770.45 177.00 $10,770.45 1.00

430175130 PIPE CULV, OPT MATL, ROUND 30”S/CD 189.00 LF $104.37 $19,725.93 0.00 $0.00 198.00 $20,665.26 198.00 $20,665.26 1.05

430175136 PIPE CULV, OPT MATL, ROUND 36”S/CD 177.00 LF $140.84 $24,928.68 0.00 $0.00 177.00 $24,928.68 177.00 $24,928.68 1.00

430175142 PIPE CULV, OPT MATL, ROUND 42”S/CD 116.00 LF $161.52 $18,736.32 0.00 $0.00 116.00 $18,736.32 116.00 $18,736.32 1.00

430175148 PIPE CULV, OPT MATL, ROUND 48”S/CD 130.00 LF $210.09 $27,311.70 0.00 $0.00 130.00 $27,311.70 130.00 $27,311.70 1.00

430175166 PIPE CULV, OPT MATL, ROUND 66”S/CD 241.00 LF $342.42 $82,523.22 0.00 $0.00 241.00 $82,523.22 241.00 $82,523.22 1.00

430175178 PIPE CULV, OPT MATL, ROUND 78”S/CD 232.00 LF $629.51 $146,046.32 0.00 $0.00 232.00 $146,046.32 232.00 $146,046.32 1.00

430984123 MITERED END SECT. OPTIONAL RD, 15” SD 10.00 EA $1,102.62 $11,026.20 0.00 $0.00 10.00 $11,026.20 10.00 $11,026.20 1.00

0524 1 2 CONCRETE DITCH PAVT, NR, 4” 629.00 SY $87.68 $55,150.72 0.00 $0.00 629.00 $55,150.72 629.00 $55,150.72 1.00

0530 1 RIPRAP, SAND-CEMENT 192.50 CY $671.48 $129,259.90 0.00 $0.00 186.75 $125,398.89 186.75 $125,398.89 0.97

0530 3 4 RIPRAP, RUBBLE, F&I, DITCH LINING 559.40 TN $139.55 $78,064.27 0.00 $0.00 559.40 $78,064.27 559.40 $78,064.27 1.00

0536 1 1 GUARDRAIL - ROADWAY 1681.10 LF $22.30 $37,488.53 0.00 $0.00 1681.10 $37,488.53 1,681.10 $37,488.53 1.00

0536 7 SPECIAL GUARDRAIL POST 30.00 EA $123.92 $3,717.60 0.00 $0.00 30.00 $3,717.60 30.00 $3,717.60 1.00

0536 85 24 GUARDRAIL END ANCHORAGE ASSEM- PARALLEL 14.00 EA $3,593.44 $50,308.16 0.00 $0.00 14.00 $50,308.16 14.00 $50,308.16 1.00

0536 85 25 GUARDRAIL END ANCHORAGE ASSEM- TYPE II 0.00 EA $0.00 $0.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 #DIV/0!

0570 1 1 PERFORMANCE TURF 110727.00 SY $0.29 $32,110.83 0.00 $0.00 110727.00 $32,110.83 110,727.00 $32,110.83 1.00

0570 1 2 PERFORMANCE TURF, SOD 7929.00 SY $3.41 $27,037.89 0.00 $0.00 7929.00 $27,037.89 7,929.00 $27,037.89 1.00

700 1 11 SINGLE POST SIGN, F&I GROUND MOUNT, UP TO 12 SF 16.00 AS $433.69 $6,939.04 0.00 $0.00 16.00 $6,939.04 16.00 $6,939.04 1.00

700 1 13 SINGLE POST SIGN, F&I GROUND MOUNT, 21-30 SF 1.00 AS $2,044.54 $2,044.54 0.00 $0.00 1.00 $2,044.54 1.00 $2,044.54 1.00

700 1 60 SINGLE POST SIGN, REMOVE 12.00 AS $30.98 $371.76 0.00 $0.00 12.00 $371.76 12.00 $371.76 1.00

700 3 501 SINGLE POST, RELOCATE, UP TO 12 SF 6.00 EA $30.98 $185.88 0.00 $0.00 6.00 $185.88 6.00 $185.88 1.00

700 13 15 RETROREFLECTIVE SIGN STRIP – FURNISH AND INSTALL, 5’ 2.00 EA $111.52 $223.04 0.00 $0.00 2.00 $223.04 2.00 $223.04 1.00

705 10 2 OBJECT MARKER, TYPE 2 14.00 EA $68.15 $954.10 0.00 $0.00 14.00 $954.10 14.00 $954.10 1.00

706 3 RETRO-REFLECTIVE MARKERS BIDIRECTIONAL YELLOW 690.00 EA $4.96 $3,422.40 0.00 $0.00 703.00 $3,486.88 703.00 $3,486.88 1.02

711 11 125 THERMOPLASTIC, STANDARD, WHITE, SOLID, 24" FOR STOP LINE, AND CROSSWALK12.00 LF $15.49 $185.88 0.00 $0.00 12.00 $185.88 12.00 $185.88 1.00

711 11 141 THERMOPLASTIC, STANDARD, WHITE, 2-4 DOTTED GUIDELINE /6-10 GAP EXTENSION, 6”0.03 GM $3,469.52 $97.15 0.00 $0.00 0.03 $97.15 0.03 $97.15 1.00

711 11 160 THERMOPLASTIC, STANDARD, WHITE, MESSAGE OR SYMBOL 4.00 EA $210.66 $842.64 0.00 $0.00 4.00 $842.64 4.00 $842.64 1.00

Amount Quantity Amount Quantity Amount Percent

Contract Amount Current Work Previous Work Total Work

Description Units Quantity Unit Price Total price Quantity

Owner:

ANDERSON COLUMBIA COLUMBIA CO., INC           P.O BOX 1829 

LAKE CITY , FL. 32055

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS                                                                     

96135 Nassau Pl.

Suite 1

Yulee, FL 32097

CRAWFORD RD PHASE 2
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711 11 241 THERMOPLASTIC, STANDARD, YELLOW, 2-4 DOTTED GUIDELINE /6-10 GAP EXTENSION LINE, 6”0.05 GM $3,469.52 $173.48 0.00 $0.00 0.05 $173.48 0.05 $173.48 1.00

711 16 101 THERMOPLASTIC, STANDARD-OTHER SURFACES, WHITE, SOLID, 6" 10.11 GM $5,080.37 $51,382.86 0.00 $0.00 10.11 $51,382.86 10.11 $51,382.86 1.00

711 16 201 THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SOLID, 6" 0.16 GM $5,080.36 $817.94 0.00 $0.00 0.16 $817.94 0.16 $817.94 1.00

711 16 231 THERMOPLASTIC, STANDARD-OTHER SURFACES, YELLOW, SKIP, 6" 5.06 GM $1,610.85 $8,157.34 0.00 $0.00 5.06 $8,157.34 5.06 $8,157.34 1.00

CO 1 SUBSOIL EXCAVATION 100.00 CY $27.57 $2,757.00 0.00 $0.00 643.55 $17,742.70 643.55 $17,742.70 6.44

CO 1 SUBSOIL SURVEY 1.00 LS $821.56 $821.56 0.00 $0.00 1.00 $821.56 1.00 $821.56 1.00

4,063,426.70 0.00 4,124,891.23 4,124,891.23 1.02

4,124,891.23
412,489.12

3,712,402.11
3,712,402.11$         

$412,489.12

T O T A L S

Total Work To Date
Amount Retained
Total Earned Less Retainage
Less Previous payments

Total Due This Request
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