

# BOCC CONTRACT APPROVAL FORM

(Contract Management Use only)

CONTRACT  
TRACKING NO.

CM2235-A4

## GENERAL INFORMATION

Requesting Department ROAD

Contact Person: Cameron L Hansen

Telephone: (904) 530-6175 Fax: (904) 845-3619 Email: chansen@nassaucountyfl.com

## CONTRACTOR INFORMATION

Name: Beaver Bulk Inc.

Address: PO Box 417 Live Oak FL 32064  
City State Zip

Contractor's Administrator Name: Susan Beaver Title: President

Telephone: (386) 362-1185 Fax: N/A Email: sbeaver@beaverbulk.com

IDENTIFY WHO WILL SIGN CONTRACT ON BEHALF OF CONTRACTOR (NAME AND EMAIL ADDRESS)

Authorized Signatory Name: Susan Beaver

Authorized Signatory Email: sbeaver@beaverbulk.com

## CONTRACT INFORMATION

Contract Name: Limerock Material

Description: Amendment No. 4/Fourth Extension to the Contract for Limerock Material

GOODS AND/OR SERVICES TO BE PROCURED, PHYSICAL LOCATION, ETC.

Terms: Payment Period: Date 10/01/21 to 9/30/22 Amount per Period: Varies by loads by Yards

Total Amount of Contract: Variable

APPROXIMATE IF NECESSARY

Source of Funds: 03404541-553010 & 03404541-546000-DBCHP Termination/Cancellation: Written notification 30 days prior to effective date of termination

Authorized Signatory: Taco E. Pope, AICP

IDENTIFY WHO WILL SIGN CONTRACT ON BEHALF OF BOCC

Contract Dates: From: Date 8/12/15 to: 9/30/21

Status: \_\_\_ New \_\_\_ Renew X Amend# \_\_\_ WA/Task Order

How Procured: \_\_\_ Sole Source \_\_\_ Single Source \_\_\_ ITB \_\_\_ RFP \_\_\_ RFQ \_\_\_ Coop. \_\_\_ Other X

### If Processing an Amendment:

Contract #: CM2235-A4 Increased Amount of Existing Contract: See Revised Attachment "B"

New Contract Dates: 10/01/21 to 09/30/22 Total or Amendment Amount: Variable

Continued on next page

**CHECKLIST***Complete and attach before sending contract for final signature*

Requirement	Description	Certified Complete By
Contract, Exhibits and Appendices	1) The contract and all documents incorporated by reference in the contract, including exhibits and appendices are attached (including E-Verify, Pricing, Scope, etc.) and properly identified; and 2) All such documents have been read and agreed to in their entirety by originating department and any faculty and staff members who have obligations under this contract.	
Name, Address, Contact Person	The full name, address, legal status (i.e., corporation, partnership, etc.) and contact person of other party are included.	
Understanding	Written contract matches the verbal understanding of all parties. All terms and conditions conform to the final negotiations/agreement of the parties.	
Competition/Conflicts and Existing Contracts/ Compliance	This contract does not conflict with any other contracts, promises or obligations of the BOCC. The requesting department verifies the BOCC can comply with all terms and conditions.	
Other Necessary Agreements	All other necessary agreements or waivers referred to in contract have been obtained and are attached and properly identified for reference.	
Indemnification	BOCC may not indemnify, hold harmless, be liable to, or reimburse any other party to the contract for claims, lawsuits, damages, attorney fees, or losses incurred by that party in connection with the contract.	
Term of Contract	Start and end dates of contract are included. Any renewals are included.	
Warranties/Guarantees	Warranties or guarantees give satisfactory protection.	
Insurance	Risk manager _____ has or _____ will approve insurance clauses. Levels confirmed ins requirements	
Governing Law	The contract is governed under the laws of the State of Florida. The contract may be silent on this issue but in no event will another state's law govern the agreement.	
Confidentiality Agreements	All nondisclosure clauses include exceptions regarding disclosure as required by law. If not applicable, indicate "n/a."	
Printed/Typed Names	Names of all persons signing contracts are printed or typed below signatures.	

**APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY**

1. Sony Podisk 9/30/2021  
Department Head Signature Date Submitting Department
2. [Signature] 9/30/2021  
Procurement Date Funding Source/Acct #
3. Megan Diehl 10/1/2021  
Office of Management & Budget Date
4. Michael S. Mullin 10/4/2021  
County Attorney Date

**COUNTY MANAGER – FINAL SIGNATURE APPROVAL**

5. Taco E. Popey AICP 10/4/2021  
County Manager Date

**RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:**

Original: Clerk's Services; Contractor (original or certified copy)  
Copies: Department: Procurement: Office of Management & Budget: County Attorney: Contract Management: Clerk Finance

**AMENDMENT NO. 4 / FOURTH EXTENSION TO THE**  
**CONTRACT FOR LIMEROCK MATERIAL**

THIS AMENDMENT entered into this 5<sup>th</sup> day of October \_\_\_\_\_, 2021 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida, (hereinafter referred to as "County") and **BEAVER BULK, INC.**, whose principal address is 10264 US Hwy 129, Live Oak, Florida 32060, and whose mailing address is P.O. Box 417, Live Oak, Florida 32064, (hereinafter referred to as "Vendor").

**WHEREAS**, the parties entered into a *Contract for Limerock Material* (hereinafter referred to as "Contract") on or about July 15, 2015; and

**WHEREAS**, the *Contract* provided for an initial performance period of three (3) years beginning August 12, 2015 and ending September 30, 2018 with an option of one (1) year extensions based on the best interest and sole discretion of the County; and

**WHEREAS**, the parties agreed to extend the performance period of the *Contract* for multiple one (1) year periods the last of which expires September 30, 2021; and

**WHEREAS**, Public Works has determined that it is necessary to extend the performance period of the *Contract* beyond September 30, 2021; and

**WHEREAS,** the Vendor has agreed to the extension of the performance period provided that Attachment "B" of the original *Contract* be revised to reflect an increase in pricing; and

**WHEREAS,** Public Works has determined that it is in the best interest of the County to amend the *Contract* to extend the performance period beginning October 1, 2021 through September 30, 2022 and to replace the original Attachment "B" with the revised Attachment "B" attached hereto and incorporated herein.

**NOW, THEREFORE, FOR AND IN CONSIDERATION** of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. In accordance with the terms of the *Contract*, the performance period is hereby extended for an additional one (1) year beginning October 1, 2021 and ending September 30, 2022.
2. Attachment "B" of the original *Contract* is hereby replaced with the revised Attachment "B" attached hereto and incorporated herein.
3. All other provisions of said *Contract* not in conflict with this Amendment shall remain in full force and effect.
4. Time is of the essence.

Contract Tracking No. CM2235-A4

BOARD OF COUNTY COMMISSIONERS  
NASSAU COUNTY, FLORIDA

Taco E. Pope, AICP

Taco E. Pope, AICP, COUNTY MANAGER  
Its: Designee

Date: 10/4/2021

BEAVER BULK, INC.

Susan Beaver

By: Susan Beaver

Its: President

Date: 10/5/2021

Invitation to Bid

Limerock Material

NC15-006

## ATTACHMENT "B" - BID PRICE SHEET

updated pricing 10/1/21

LIMEROCK  
BID NUMBER NC15-006

Delivery to the Following Locations	
Hilliard, Florida	\$ 19.56 per ton
Callahan, Florida	\$ 18.68 per ton
Yulee, Florida	\$ 20.58 per ton
Fernandina Beach, Florida	\$ 22.22 per ton

Boover Bulk, Inc.  
Company NamePO Box 417  
AddressLive Oak, FL 32064  
City, State, ZipSusan Beaver  
SignatureSusan Beaver  
Printed Name386-302-1185  
Phone Numbersbeaver@beaverbulk.com  
Email**REMINDER: THIS FORM IS TO BE INCLUDED WITH BID. FAILURE TO SUBMIT ALONG WITH BID MAY BE CAUSE FOR DISQUALIFICATION.**