

**AMENDMENT NUMBER 1 TO THE AGREEMENT FOR  
DESIGN SERVICES FOR THE PAGES DAIRY/CHESTER ROAD INTERSECTION  
IMPROVEMENT PROJECT, NASSAU COUNTY FLORIDA**

THIS AMENDMENT entered into this \_\_\_\_\_ day of \_\_\_\_\_, 2017 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida, (hereinafter referred to as "County") and **CONNELLY & WICKER, INC.**, located at 10060 Skinner Lake Drive, Suite 500, Jacksonville, FL 32246, (hereinafter referred to as "Consultant").

**WHEREAS**, the parties entered into an Agreement dated November 21, 2016 for design services for the Pages Dairy/Chester Road Intersection Improvements Projects; and

**WHEREAS**, Article 12.2 of the agreement provides that this agreement may only be amended, supplemented, modified, changed or canceled by a duly executed written instrument; and

**WHEREAS**, the parties desire to amend the scope of service and fee proposal for the agreement.

**NOW, THEREFORE, FOR AND IN CONSIDERATION** of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. Scope of Services for Design Services for Pages Dairy/Chester Road Intersection Improvements, Attachment A, shall be amended to include the following additional services:

**Chester Road Resurfacing Project**

Additional scope for the Chester Road Resurfacing Project includes:

- Additional resurfacing of 2000' from Roses Bluff Road north to Blackrock Road.

Sub-consultant tasks include:

- Surveying
- Geotechnical

### **Chester Road at Pages Dairy Road Intersection Improvements**

The revised scope for the Chester Road at Pages Dairy Road Intersection

Improvements includes:

- Total of 3000' change from Rural Roadway to Urban Roadway on Chester Road
- Widening for 4' bike lanes and 5' keyhole lanes
- 6' sidewalk on both sides of Chester Road
- New roadway profile
- New drainage system
- Pond Design
- Permitting
- Wetland impacts
- Utilities
- Additional Survey
- Additional Corings/Borings

Sub-consultant tasks includes:

- Surveying
- Geotechnical
- Wetlands
- Permitting
- Signals

### **Pages Dairy Road Widening Project**

Additional Scope for Pages Dairy Road includes:

- Widening an additional 500' to the west of Felmor Road
- Add a right turn lane from Pages Dairy Road onto Felmor Road
- Add a right turn lane from Felmor Road onto Pages Dairy Road
- Add a left turn lane from Pages Dairy Road to Felmor Road

Sub-consultant tasks include:

- Surveying
- Geotechnical
- Wetlands

2. Fee Schedule, Attachment "B" shall be amended as follows:

Description	Original Contract Amount	Additional Services Amount	Amended Contract Amount
Chester Road Resurfacing Project	\$146,145.95	\$42,062.38	\$188,208.33
Chester Road at Pages Dairy Intersection	\$171,382.62	\$263,455.54	\$434,838.16
Pages Dairy Road Widening	\$371,078.83	\$61,961.07	\$433,039.90
Total(s)	\$688,607.40	\$367,478.99	\$1,056,086.39

3. Documents to support the additional scope and fee are attached hereto as Exhibit 1.
4. All other terms and conditions contained of the agreement shall remain in full force and effect.

[Signatures on next page]

**BOARD OF COUNTY COMMISSIONERS  
NASSAU COUNTY, FLORIDA**

\_\_\_\_\_  
DANIEL B. LEEPER  
Its: Chair

Attest as to authenticity of  
Chairman's Signature:

\_\_\_\_\_  
JOHN A. CRAWFORD  
Ex-Officio Clerk

Approved as to form and legality by the  
Nassau County Attorney:

\_\_\_\_\_  
MICHAEL MULLIN  
County Attorney

**CONNELLY & WICKER, INC.**

\_\_\_\_\_  
By: \_\_\_\_\_  
Its: \_\_\_\_\_

STATE OF \_\_\_\_\_  
COUNTY OF \_\_\_\_\_

Before me personally appeared, \_\_\_\_\_, who is personally known \_\_\_\_\_ or produced \_\_\_\_\_ as identification, known to be the person described in and who executed the foregoing instrument, and acknowledged to and before me that he/she executed said instrument for the purposes therein expressed.

WITNESS my hand and official seal, this \_\_\_\_\_ day of \_\_\_\_\_, 2017.

\_\_\_\_\_  
Notary Signature

Notary-Public-State of \_\_\_\_\_ at large  
My Commission expires:

**Fee Proposal**  
**Department of Public Works**  
**Nassau County, Florida**

	Original Contract Amount	Amended Contract Amount
<b>1. Chester Road Resurfacing Project</b>		
Connelly and Wicker	\$69,417.50	\$78,950.37
DRMP	\$56,799.77	\$82,804.52
Universal Engineering	\$14,928.68	\$21,453.44
Post Design Services (L.A.)	\$5,000.00	\$5,000.00
Subtotal	\$146,145.95	\$188,208.33
<b>2. Chester Road at Pages Dairy Intersection</b>		
Connelly and Wicker	\$85,177.54	\$297,416.28
DRMP	\$28,557.00	\$49,813.10
Peters and Yaffee	\$36,352.34	\$36,352.34
Universal Engineering	\$8,795.74	\$12,056.44
Environmental Services	\$2,500.00	\$19,200.00
Post Design Services (L.A.)	\$10,000.00	\$10,000.00
Subtotal	\$171,382.62	\$434,838.16
<b>3. Pages Dairy Road Widening</b>		
Connelly and Wicker	\$149,141.12	\$171,261.93
DRMP	\$185,580.37	\$203,831.57
Universal Engineering	\$23,357.34	\$25,846.40
Environmental Services	\$3,000.00	\$22,100.00
Post Design Services (L.A.)	\$10,000.00	\$10,000.00
Subtotal	\$371,078.83	\$433,039.90
<b>Total</b>	<b><u>\$688,607.40</u></b>	<b><u>\$1,056,086.39</u></b>

## Supplemental Fee #1

### Chester Road Resurfacing Project

Additional scope for the Chester Road Resurfacing Project includes:

- Additional resurfacing of 2000' from Roses Bluff Road north to Blackrock Road.

Sub consultant tasks include:

- Surveying
- Geotechnical

## New/Replacement Fee Proposal

---

### Chester Road at Pages Dairy Road Intersection Improvements

The revised scope for the Chester Road at Pages Dairy Road Intersection Improvements includes:

- Total of 3000' change from Rural Roadway to Urban Roadway on Chester Road
- Widening for 4' bike lanes and 5' keyhole lanes
- 6' sidewalk on both sides of Chester Road
- Add right turn lane from Chester Road onto Pages Dairy Road
- New roadway profile
- New drainage system
- Pond Design
- Permitting
- Wetland impacts
- Utilities
- Additional Survey
- Additional Corings/Borings

Sub consultant tasks includes:

- Surveying
- Geotechnical
- Wetlands
- Permitting
- Signals

## Supplemental Fee #1

### Pages Dairy Road Widening Project

Additional Scope for Pages Dairy Road includes:

- Widening an additional 500' to the west of Felmor Road
- Added a right turn lane from Pages Dairy Road onto Felmor Road
- Added a right turn lane from Felmor Road onto Pages Dairy Road
- Added a left turn lane from Pages Dairy Road to Felmor Road

Sub consultant tasks include:

- Surveying
- Geotechnical
- Wetlands