# **BOCC Meeting**

# Facilities Maintenance and Parks & Recreation Department

# **Monthly Project Update**

Reporting Period for December 2017.

Budget Year	2017-2018	=Total Work Orders issue	ed as of Decemb	er 301, 2017 <u>937</u>	
December	258	_ Work Orders issued.	210	_ Work Orders completed.	
Completed Projects:					

# **Detention Center:**

o Housing Mezzanine Fencing Project.

# Projects assigned and/or in progress.

## **Animal Control:**

Outside Kennel Enclosure - Department will assist as needed. Selected Vendor declined the Project, will re-bid project.

#### Callahan Ball Park:

- Drainage 1<sup>st</sup> Phase Engineering Preparing request for proposal.
- O Planning & Economic Department is working on a Future Expansion Land Purchase.

# County Extension Office & Training Center: Minor Road

Office and Training Center Project approved.

- o Survey & Topographical Survey and FLUM and Rezoning -Complete
- o Conceptual Drawing received from Gillette & Associates.
- o DRC Review Scheduled
- o In Engineering Review

#### **Detention Center:**

- o Chiller Plant Purchase Order Issued, Chiller is being built. Installation underway.
- o Air Duct Cleaning in the Facility-To be scheduled during Chiller installation.

#### Fire Rescue Stations:

- o Improvements and Maintenance at multiple locations —Department will assist as needed.
- o R-20 Kitchen Remodel Engineering received. Quotes due 1/10/18
- o R-30 Station Restroom Facility, PO Requisition submitted.

#### Goffinsville Boat Ramp:

o Deck and Gangway Repairs- 98% Completed.

## **Historic Courthouse:**

- o Brick Resealing-Preparing Scope of Work.
- o Replace 2 AC units and a Mini Split Unit. Preparing Scope of Work. Pursuing Contract

#### Robert M. Foster Justice Center:

- o Facilities Management System Upgrade 12% Project underway.
- o Justice Center Flat Roof, Cleaning and Coating Pursuing US Community Contract.
- o Records Center- Flat Roof, Cleaning and Coating Pursuing US Community Contract.

## Robert M. Foster Justice Center and Detention Center: (Split funding)

Lightning Protection System-Revised Scope of Work - submitted to Go out to bid 11/30/17.

## Other County Facilities / Parks - Air Conditioning Replacement Program:

o James S. Page Gov. Complex – Project over budget. Moving forward with Engineering Study to reevaluate the project. PO Requisition for Engineering submitted.

# > The Scope of Work is being prepared for the following unit replacement projects:

- o Fernandina Nectarine Health Clinic-Replace Fresh Air and One Unit
- o Animal Control Cattery Replace Unit and Duct Work
- o Fire Rescue Headquarters- Replace AC systems
- o Hilliard Community Center Replace 4 Ton unit and Grills
- o Fire Rescue 40 Replace 4 Ton and a 3 Ton Unit
- o Bryceville Community Center/Library-Replace 3 Systems
- o Solid Waste Administration Building Replace 2 Wall Hung Units
- o Yulee Health Clinic Replace 7 Ton Unit and 2 Condenser
- Yulee Ball Park Board Room Replace 4 Ton Split System

#### **Peters Point Park:**

o Retaining Wall – Engineering is underway.

#### **Public Service Building:**

- o Facilities Management System Damper Controls Purchase Order Submitted.
- o Upgrade Lighting to LED Lights Evaluating Lighting Samples.

#### **Yulee Sports Complex:**

- o Tennis Court Rehab All bids rejected, researching alternate product.
- o Gym Renovations Preparing Scope of Work
- > Department personnel are performing facility inspections to schedule preventive maintenance instead of reactive maintenance. This is an ongoing project throughout this fiscal year.